

1 BILL NO. S-82-07-30

2 SPECIAL ORDINANCE NO. S-135-82

3 AN ORDINANCE approving Change Order
4 No. 4, Resolution No. 331-80, North
5 Maumee Interceptor, in connection with
6 the Board of Public Works.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
8 FORT WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 4, Resolution No.
10 331-80, North Maumee Interceptor, with Busch, Inc., Contractor,
11 in connection with the Board of Public Works, for:

12 decreases and increases resulting from the
13 final field measurements and quantities,
14 involving a net decrease in the amount of Seventeen Thousand
15 Three Hundred Forty-Seven and 60/100 Dollars (\$17,347.60)
16 all as more particularly set out in the specifications, which
17 are on file in the Office of the Board of Public Works and are
18 by reference incorporated herein, made a part hereof, be and the
19 same are hereby in all things ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full
21 force and effect from and after its passage and any and all
22 necessary approval by the Mayor.

23 
Councilmember

24 APPROVED AS TO FORM
25 AND LEGALITY

26 
27 Bruce O. Boxberger, City Attorney
28
29
30
31
32

Read the first time in full and on motion by Burns,
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City Utilities (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 7-27-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Burns,
seconded by Estreich, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>WILSON</u>	_____	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 8-10-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,
Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL)

(APPROPRIATION) ORDINANCE (RESOLUTION) NO. S-135-82
on the 10th day of August, 1982.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on
the 11th day of August, 1982, at the hour of
11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 13th day of August
1982, at the hour of 10 o'clock A.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

BILL NO. S-82-07-30

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 331-80, North Maumee

Interceptor, in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE 801 PASS.

PAUL M. BURNS - CHAIRMAN

MARK E. GiaQUINTA - VICE CHAIRMAN

JAMES S. STIER

JANET G. BRADBURY

ROY J. SCHOMBURG

8-10-82
CONCURRED IN

DATE 8-10-82 CHARLES W. WESTERMAN, CITY CLERK

72-25-03

7/1/82

CHANGE ORDER

Change Order No. 4 and Final
 Project No. C-180599-08
 Name of Project: NORTH MAUMEE INTERCEPTOR

Resolution No. 331-80Board Order No. 54-80Date: 5/11/82To: BUSCH, INC.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		SEE ATTACHED SHEET			
Total Decrease				23,678.20	
Total Increase					6,330.60
Net (Decrease) (Increase)				17,347.60	
Contract Price					

The sum of \$ 17,347.60 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

Current Contract Price Adjusted by Previous Change Order

New Contract Price including this Change Order

\$ 521,161.90\$ 528,501.90\$ 511,154.30

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: William Embury Chief EngineerDate 5/12/82Accepted by: Todd W. Sandberg V.P. Busch Inc. ContractorDate 4/27/82Approved by: Bob Bolter City EngineerDate 5/14/82Approved by: Rob Anderson OwnerDate 7-1-82Attested by: Barry R. Collins ClerkDate 7-1-82

CHANGE ORDER #4 and FINAL

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
		Decrease		Increase	
1	155 LF	48" RCP CL IV	68.20	10,571.00	
2	9 LF	48" RCP CL III	62.60		563.40
3	12 LF	12" Sewer Pipe	35.00		420.00
8	0.5 VF	Std. 8" Drop Pipe	150.80	75.40	
9	114 CY	#53-#73 Special Backfill	5.00		570.00
10	303 SY	10" Deep Strength Asphalt	24.00		727.20
12	3580 CY	Seed and 1" Mulch	0.25	895.00	
13	54,000 SY	Broadcast Seeding	0.15	8,100.00	
14	405 LF	4"-12" Field Tile Replacement	10.00		4,050.00
15	50 SY	12" Revetment Riprap	19.35	967.50	
17	3000 LF	Dewatering	1.00	3,000.00	
18	6 CY	Base Stabilization	11.55	69.30	
			Total Decrease	23,678.20	
			Total Increase		6,330.60
Net (Decrease) (Increase)			Contract Price	17,347.60	

Change Order No. 4 and Final

Resolution No. 331-80

Board Order No. 54-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

SEE ATTACHED

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill 5/12/88
Project Engineer

JUSTIFICATION FOR CHANGE ORDER #4 and FINAL
NORTH MAUMEE STUDY AREA - C-180599-08 - B.O. 54-80
Resolution 331-80 - "Trier Ditch-Moeller Road"

Busch, Inc., Contractor

Item #1

Actual field measurements reflect a substantial decrease from the original bid item.

Item #2 and #3

Actual field measurements reflect a slight increase from the original bid item.

Item #8

Actual field measurements reflect a slight decrease from the original bid item.

Item #9 and #10

Actual field measurements reflect a slight increase from the original bid item.

Item #12 and 13

Due to the large amount farm ground crossed these two seed items were not used. The landowner's farming these areas requested they be left open for crop land.

Item #14

Our original engineer's estimate for field tile replacement was very low compared with the amount of open farm ground crossed. During construction, it was discovered that the individual landowners had improved their ground through installation of field tile.

Item #15

The amount of revetment rip-rap estimated for this project was inadequate. This additional amount was needed to effectively protect areas crossed subject to erosion.

Item #17

Conditions encountered in the field much different than anticipated therefore, the dewatering quantity was not needed.

Item #18

Actual field measurements reflect a slight decrease from the original bid item.

PROJECT: NORTH MAUMEE STUDY AREA - "PRIER DITCH-MOELLER ROAD"

ORIGINAL CONTRACT - \$521,161.90

REVISED CONTRACT - \$528,501.90

FEDERAL GRANT - C-180599-0
RESOLUTION - 331-80

FINAL QUANTITIES

ITEM	DESCRIPTION	ORIGINAL BID UNITS	UNIT PRICE	C.O. NO.	CHANGE ORDER UNITS +/-	REVISED ESTIMATED QUANTITIES	FINAL QUANTITIES	EXTENSION FINAL CONTRACT
1	48" RCP CL IV	5,735± LF	68.20	4	(155 LF)		5,580 LF	380,556.00
2	48" RCP CL III	715± LF	62.60	4	9 LF		724 LF	45,322.40
3	12" Sewer Pipe	45± LF	35.00	4	12 LF		57 LF	1,995.00
4	Std. Manhole Type I-J	1± EA	1,724.00				1 EA	1,724.00
5	Std. Manhole Type II-J (72")	6± EA	3,896.00				6 EA	23,376.00
6	Std. Manhole Type II-J (96")	3± EA	3,876.00				3 EA	11,628.00
7	Std. Manhole Type II-J (108")	3± EA	5,656.00				3 EA	16,968.00
8	Std. 8" Drop Pipe	8± VF	150.80	4	(0.5 VF)		7.5 VF	1,131.00
9	#53 or #73 Special Backfill	555± CY	5.00	4	114 CY		669 CY	3,345.00
10	10" Deep Strength Asphalt	130± SY	24.00	4	30.3 SY		160.3 SY	3,847.20
11	2" Asphalt Surface	515± SY	5.20				515 SY	2,678.00
12	Seeding and 1" Mulch	4,000± SY	0.25	4	(3,580 SY)		420 SY	105.00
13	Broadcast Seeding	54,000± SY	0.15	4	(54,000 SY)		-0-	0.00
14	4"-12" Field Tile Replacement	200± LF	10.00	4	405 LF		605 LF	6,050.00
15	12" Revetment Rip-Rap	50± SY	19.35	4	(50 SY)		-0-	0.00
16	Brush and Tree Removal	LUMP SUM	1,000.00				100%	1,000.00
17	Dewatering	3,000± LF	1.00	4	(3,000 LF)		-0-	0.00
18	Base Stabilization	360± CY	11.55	4	(6 CY)		354 CY	4,088.70
19*	8" Sewer Tap C.O. #1	LUMP SUM	3,406.00	1		LUMP SUM	100%	3,406.00
20*	Pump Station Removal C.O. #2	1± EA	1,434.00	2		1 EA	1 EA	1,434.00
21*	Connection of two (2) existing	LUMP SUM	2,500.00	3		LUMP SUM	100%	2,500.00
	8" building sewer taps @ Str. #7							
	C.O. #3							
	FINAL CONTRACT PRICE							511,154.30

PROJECT:

TRIER DITCH-MOELLER ROAD

1
 2
 3
 4
 5
 6
 7
 8
 9
 10
 11
 12
 13
 14
 15
 16
 17
 18
 19
 20
 21
 22
 23
 24
 25
 26
 27
 28
 29
 30
 31
 32
 33
 34
 35
 36
 37
 38
 39
 40
 41
 42
 43
 44
 45
 46
 47
 48
 49
 50
 51
 52
 53
 54
 55
 56
 57
 58
 59
 60
 61
 62
 63
 64
 65
 66
 67
 68
 69
 70
 71
 72
 73
 74
 75
 76
 77
 78
 79
 80
 81
 82
 83
 84
 85
 86
 87
 88
 89
 90
 91
 92
 93
 94
 95
 96
 97
 98
 99
 100
 101
 102
 103
 104
 105
 106
 107
 108
 109
 110
 111
 112
 113
 114
 115
 116
 117
 118
 119
 120
 121
 122
 123
 124
 125
 126
 127
 128
 129
 130
 131
 132
 133
 134
 135
 136
 137
 138
 139
 140
 141
 142
 143
 144
 145
 146
 147
 148
 149
 150
 151
 152
 153
 154
 155
 156
 157
 158
 159
 160
 161
 162
 163
 164
 165
 166
 167
 168
 169
 170
 171
 172
 173
 174
 175
 176
 177
 178
 179
 180
 181
 182
 183
 184
 185
 186
 187
 188
 189
 190
 191
 192
 193
 194
 195
 196
 197
 198
 199
 200
 201
 202
 203
 204
 205
 206
 207
 208
 209
 210
 211
 212
 213
 214
 215
 216
 217
 218
 219
 220
 221
 222
 223
 224
 225
 226
 227
 228
 229
 230
 231
 232
 233
 234
 235
 236
 237
 238
 239
 240
 241
 242
 243
 244
 245
 246
 247
 248
 249
 250
 251
 252
 253
 254
 255
 256
 257
 258
 259
 260
 261
 262
 263
 264
 265
 266
 267
 268
 269
 270
 271
 272
 273
 274
 275
 276
 277
 278
 279
 280
 281
 282
 283
 284
 285
 286
 287
 288
 289
 290
 291
 292
 293
 294
 295
 296
 297
 298
 299
 300
 301
 302
 303
 304
 305
 306
 307
 308
 309
 310
 311
 312
 313
 314
 315
 316
 317
 318
 319
 320
 321
 322
 323
 324
 325
 326
 327
 328
 329
 330
 331
 332
 333
 334
 335
 336
 337
 338
 339
 340
 341
 342
 343
 344
 345
 346
 347
 348
 349
 350
 351
 352
 353
 354
 355
 356
 357
 358
 359
 360
 361
 362
 363
 364
 365
 366
 367
 368
 369
 370
 371
 372
 373
 374
 375
 376
 377
 378
 379
 380
 381
 382
 383
 384
 385
 386
 387
 388
 389
 390
 391
 392
 393
 394
 395
 396
 397
 398
 399
 400
 401
 402
 403
 404
 405
 406
 407
 408
 409
 410
 411
 412
 413
 414
 415
 416
 417
 418
 419
 420
 421
 422
 423
 424
 425
 426
 427
 428
 429
 430
 431
 432
 433
 434
 435
 436
 437
 438
 439
 440
 441
 442
 443
 444
 445
 446
 447
 448
 449
 450
 451
 452
 453
 454
 455
 456
 457
 458
 459
 460
 461
 462
 463
 464
 465
 466
 467
 468
 469
 470
 471
 472
 473
 474
 475
 476
 477
 478
 479
 480
 481
 482
 483
 484
 485
 486
 487
 488
 489
 490
 491
 492
 493
 494
 495
 496
 497
 498
 499
 500
 501
 502
 503
 504
 505
 506
 507
 508
 509
 510
 511
 512
 513
 514
 515
 516
 517
 518
 519
 520
 521
 522
 523
 524
 525

SUPPLEMENT

NON-GRANT ELIGIBLE ITEMS

RESOLUTION - 331-80

[illegible]

TITLE OF ORDINANCE CHANGE ORDER #4 & FINAL, RESOLUTION 331-80, NORTH MAUMEE INTERCEPTOR

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

2-82-07-30

SYNOPSIS OF ORDINANCE This Change Order reflects the decreases and increases

resulting from the final field measurements and quantities.

Busch, Inc. is the contractor.

EFFECT OF PASSAGE above project can be completed

EFFECT OF NON-PASSAGE close-out will not be effected

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Net Decrease \$17,347.60

ASSIGNED TO COMMITTEE